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February 8, 2008

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2008

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2008

e The Round 3B surface sediment sampling program, initiated December 10, 2007, was concluded
on January 17th. Most of the sediment chemistry testing is scheduled for completion by the end
of February. Data flow from the lab to data validation through Integral is on track.

e The Round 3 lamprey ammocoete toxicity testing program was initiated with lamprey collection
in late August and continued through January with laboratory toxicity testing per the procedures
described in the FSP and QAPP addenda (and as modified in consultation with EPA). Testing
with the final chemical, diazinon, was completed on January 20™. The toxicity testing program is
considered to be complete. The laboratory is keeping the remaining ammocoetes in the holding
tanks until they receive concurrence from EPA that the testing is complete. Discussions with EPA
are ongoing regarding the need to analyze post-test ammocoete tissue.

e Bass, carp, and clam tissue sample homogenization for the Round 3B biota study were completed
at Columbia Analytical Services in January, and subsamples were provided to Axys
Analytical. The remaining analyses for the R3B biota study, with the exception of the clam tissue
samples, have been initiated at CAS and are in various stages of completion. Clam samples were
placed on hold at CAS pending decisions regarding the analysis of samples with limited tissue
mass. EPA approved the proposed analyses on February 1, 2008, and clam tissue analysis is
expected to be initiated at both laboratories in February. Analysis of the collocated sediment
samples for PCB congeners by Vista Analytical continued in January and is expected to be
completed in February.

e Round 3B stormwater sampling continued through January, with samples collected following
precipitation events on January 9, 11, 15, 28, and 30. By the end of January, all targeted samples
were collected, except WR-4 (Sulzer) where three events were planned and samples were
collected for one complete event and two partial events. Stormwater-related sediment trap
samples were collected during the last week of January and submitted to the laboratory for rush
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analysis for total solids to determine the sample mass available for chemical analysis. The
Stormwater Technical Team will meet on February 7 to discuss the sediment traps samples and
completion of the program.

e The LWG provided EPA with a prioritization scheme for three fourth quarter (Q4) in-river
sediment trap samples collected in November (ST4-003, -006, and -009) with insufficient volume
and EPA responded with modifications, similar to the requested modifications for the third
guarter event; these modifications were implemented.

o Integral is assisting the LWG in updating the City's GIS outfall layer for the RI report.
Additional outfall verification took place at specific properties during rain event(s) the week of
January 28". A final GIS layer with updated outfall information will be developed in the first
half of 2008.

Deliverables Approved by EPA

e None

Deliverables Submitted to EPA

e January 18, 2008: Feasibility Study Side Scan Survey Field Sampling Plan
e January 24, 2008: Round 3A Sediment Trap Sampling Quarter 4 Field Report

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The following chemical analysis results were received and validated in January 2008:

Round 3 Lamprey Ammocoete Toxicity Testing Phase 2

Data

Total # Received % %

Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete Completed
CAS Conventionals 6 2 83 17
CAS Copper 32 0 100 100
CAS Copper, dissolved 32 0 100 100
CAS Naphthalene 63 0 100 0
CAS Lindane 32 32 100 0
CAS Aniline 31 0 100 0
CAS PCP 32 32 100 0
CAS Diazinon 33 0 0 0
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Round 3 Sediment Trap (Deployed in River) Event 111

Data
Total # Received % %
Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete Completed
CAS Conventionals 11 5 100 55
CAS Metals 10 4 100 60
CAS Butyltins 9 3 100 67
CAS TPH 10 4 100 60
CAS VOC 7 0 100 100
CAS Dioxins 8 2 100 75
CAS Pesticides 10 1 70 60
CAS PCBs 11 5 100 55
CAS SvOoC 10 4 100 60
CAS Herbicides 10 4 100 60
CAS PAH-SIM 10 4 100 60
Vista PCB congeners 12 12 100 0
Round 3 Sediment Trap (Deployed in River) Event 1V
Data
Total # Received % %
Samples  January  Analysis Validation
Lab Analyte Group for Task 2008 Complete  Completed
CAS Conventionals 17 14 82 0
CAS Metals 17 14 82 0
CAS Butyltins 16 14 88 0
CAS TPH 14 14 100 0
CAS VOC 17 17 100 0
CAS Dioxins 17 14 82 0
CAS Pesticides 17 14 82 0
CAS PCBs 17 0 0 0
CAS SvOoC 16 14 88 0
CAS Herbicides 14 14 100 0
CAS PAH-SIM 16 14 88 0
Vista PCB congeners 17 0 0 0
Round 3A Stormwater Outfalls - Sediment Traps
Data
Total # Received % %
Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Completed
CAS Conventionals 27 27 100 0
CAS Metals 8 8 100 0
CAS Pesticides 17 0 0 0
CAS Herbicides 8 8 100 0
CAS PAH-SIM 12 12 100 0
CAS Phthalate esters 12 12 100 0
Vista PCB congeners 24 12 50 50
1C08-0003
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Round 3B Stormwater Outfalls (November 2007 Storm Events I, II, 111)
Data
Total # Received % %
Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Completed
CAS Conventionals 12 12 100 0
CAS Metals 13 13 100 0
CAS Metals dissolved 12 12 100 0
CAS Pesticides 2 2 100 0
CAS Herbicides 8 8 100 0
CAS PAH-SIM 11 11 100 0
CAS Phthalate esters 3 3 100 0
Vista PCB congeners 8 0 0 0
Round 3B Biota
Data
Total # Received % %
Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Completed
AXys Dioxins 101 0 0 0
AXys Pesticides 101 10 10 0
AXys PCB congeners 101 0 0 0
AXxys Lipids 101 0 0 0
CAS Metals 101 0 0 0
CAS Butyltins 100 0 0 0
CAS SvVOC 100 0 0 0
CAS Alkylated PAH 15 0 0 0
CAS PAH-SIM 101 0 0 0
Round 3B Biota - Collocated Sediment
Data
Total # Received % %
Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete Completed
CAS Conventionals 32 30 94 0
CAS Metals 32 30 94 0
CAS Butyltins 32 30 94 0
CAS Dioxins 32 21 66 0
CAS Pesticides 32 16 50 0
CAS PCBs 32 30 94 0
CAS SvOC 32 30 94 0
CAS Alkylated PAH 32 30 94 0
Vista PCB congeners 32 0 0 0
1C08-0003
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Round 3B Surface Sediment

Data

Total # Received % %

Samples  January  Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Completed
CAS Conventionals 205 150 73 0
CAS Metals 205 150 73 0
CAS TPH 205 150 73 0
CAS Dioxins 52 23 44 0
CAS Pesticides 205 12 6 0
CAS PCBs 205 99 48 0
CAS SvocC 205 150 73 0
CAS Alkylated PAH 205 150 73 0
Vista PCB congeners 73 0 0 0

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for February, March, April, and May 2008
includes the following:

February 2008: Round 3A Sturgeon Sampling Data Report

February 2008: Round 3B Biota Field Sampling Report

March 2008: Feasibility Study Mobility Testing Field Sampling Plan

March 2008: Round 3B Comprehensive Sediment and Bioassay Testing Field Sampling Report
April 2008: Round 3 Phase 2 Lamprey Toxicity Testing Report

May 2008: In-River Sediment Trap Data Report

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on several documents that have been submitted to
EPA as required by the ASOC; these and other documents are listed in Table 1. The LWG requests
document approvals to verify that the terms of the ASOC are being met and issues are resolved to
maintain progress on the RI/FS.

If you have any questions, please give me a call at (360) 705-3534.
Sincerely,

£ & e

Gene C. Revelas
RI/FS Coordinator
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Copies:

1C08-0003

Jim Anderson, ODEQ (email only)

Dick Pedersen, ODEQ (email only)

Rick Kepler, ODFW (email only)

Ted Buerger, USFWS (email only)

Rob Neely, NOAA (email only)

Ben Shorr, NOAA (email only)

Preston Sleeger, DOI (email only)

Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Jeff Baker, Confederated Tribes of Grand Ronde (email only)

Tom Downey, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

Erin Madden, Nez Perce Tribe (email only)

Sheila Fleming, Ridolfi (email only)

LWG Repository
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable Submittal | Status/ Comments | EPA
Deadline® Comments
Target Date
Round 1
Conceptual Site Model 9/17/2004 | Submitted; EPA
Update comments received
1/13/2005
Revised Conceptual Site 10/10/2005 | Summaries submitted EPA comments
Model Update Site 10/10/2005 for Gasco, not anticipated
Summaries Triangle Park,
ExxonMobil, Marcom,
Arkema, Gunderson, &
Foss Brix
Remaining Revised 2/28/2007 | Summaries for Rhone- 4/30/2007
Conceptual Site Model Poulenc and Siltronic
Update Site Summaries submitted on 2/28/2007.
Conceptual Site Model First batch: First batch submitted on | First batch:
Update - Remaining 3/8/2005 3/8/2005 5/8/2005
Upland Site Summaries
Second Second batch submitted | Second batch:
batch: on 3/8/2005 5/8/2005
3/8/2005
Third batch: | Third batch submitted Third batch:
4/26/2005 on 4/26/2005 6/27/2005

Fourth batch:
4/26/2005

Fifth batch:
5/31/2005

Sixth batch:
5/31/2005

Seventh
batch:
9/1/2005

Last batch:
2/28/2007

Fourth batch submitted
on 4/26/2005

Fifth batch submitted on
5/31/2005

Sixth batch submitted on
5/31/2005

Seventh batch submitted
on 9/2/2005

Last batch submitted
2/28/2007

Fourth batch:
6/27/2005

Fifth batch:
8/1/2005

Sixth batch:
8/1/2005

Seventh batch:
10/31/2005

Last batch:
4/30/2007
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments | EPA
Deadline® Comments
Target Date
Compilation of November | Submitted to EPA and
Information for Sources 2007 | DEQ 11/21/2007
Between RM 11 and
11.6 East Bank of
Portland Harbor
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005
Addendum 6: Sampling approved with
of Benthic Invertebrate conditions on
Tissue 12/6/2005; a final QAPP
addendum is required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG
Addendum 6: Sampling submitted a response to
of Benthic Invertebrate EPA's comments on the
Tissue 11/23/2005 version of
the QAPP addendum.
The LWG has not heard
back from EPA on that
response. The LWG
believes that a final
QAPP in not required.
Hydro/Sed Modeling
Phase 2 Recalibration 12/8/2006 | Submitted 12/8/2006:
Results: Hydrodynamic EPA comments received
Sedimentation Modeling 4/3/2007
for the Lower
Willamette River
Revised Sedflume Data July 2007 | Submitted 7/26/2007 EPA comments

Use Technical

and conditioned

Memorandum approval
received
9/20/2007
1C08-0003
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA
Comments
Target Date

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005;
Groundwater Pathway EPA comments received
Assessment Sampling 6/3/2005
and Analysis Plan
Round 2 Groundwater TBD | This response to
Pathway Assessment comments is on hold
Sampling and Analysis pending resolution of
Plan - Response to EPA ongoing TZW
Comments framework discussions
with EPA related to
Round 3 data gap
identification.
Revised Round 2 TBD | Revision of the Round 2
Groundwater Pathway GWPA SAP is on hold
Assessment Sampling pending resolution of
and Analysis Plan ongoing TZW
(including Appendix A - framework discussions
Site Summaries and with EPA related to
Appendix B - Pilot Study Round 3 data gap
Data Report) identification.
Round 2 FSP for 4/29/2005 | Submitted 4/29/2005;

Sampling of Shoreline
Seeps at Human Use
Beaches

EPA comments received
6/10/2005
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date

Revised Round 2 FSP No longer | The only seep
for Sampling of needed | determined to pose a
Shoreline Seeps at potentially complete
Human Use Beaches exposure pathway is

discharge from Outfall

22B. The existing data

from Outfall 22B

include the upland COls

and meet the data

quality requirements for

risk evaluation

(Category 1/QA2).

Based on the Round 2

Report evaluations, no

additional seep data are

needed. Therefore, this

FSP is no longer

needed.”
Revised Round 2 3/27/2006 | Redline version 4/28/2006
Groundwater Pathway submitted 3/27/2006;
Assessment SAP final to be submitted
Attachment 2: following approval or
Transition Zone Water comments from EPA
FSP
Revised Round 2 10/7/2005 | Submitted 10/7/2005:
Groundwater Pathway Conditional approval of
Assessment SAP proposed changes to the
Attachment 3: QAPP addendum
Supplement to QAPP received from EPA on
Addendum 3 9/30/2005.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006

Water FSP Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

1C08-0003
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments | EPA
Deadline® Comments
Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006
Water FSP Addendum 2
Natural Attenuation
Step 2 Natural No longer | EPA’s proposed fate and
Attenuation Evaluation needed | transport modeling
Report approach will provide
the needed evaluation on
monitored natural
recovery (MNR). We
propose that model be
used to identify any
further MNR data gaps
and evaluations once it
is up and running.
Tech Memos
Revised TRV Selection 10/23/2004 | Submitted; EPA
™ comments received
3/18/2005. On
6/10/2005, EPA directed
the LWG to submit the
final TRV Selection TM
with the PRE.
Second Revision 1/7/2005 | Submitted; EPA
Preliminary Risk comments received
Evaluation Approach 3/4/2005. On 6/10/2005,
™ EPA directed the LWG
to submit the final PRE
approach TM with the
PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA
Approach TM comments received
10/1/2004
1C08-0003
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
Revised TBD | Ina 1/11/2006 meeting
Comprehensive ERA with EPA, the LWG
Approach TM proposed deleting this
deliverable. The LWG
has not heard back from
EPA on this proposal.
Process for Derivation 1/20/2005 | Submitted; EPA 3/21/2005
of PRGs TM comments received
6/30/2006; a revised
tech memo is not
required.
Response to EPA 9/1/2006 | Submitted 9/1/2006
Comments on Process
for Derivation of PRGs
™
Draft Approach to 3/3/2006 | Submitted 3/3/2006; 5/2/2006
Determining EPA comments received
Background for the 6/5/2006; revised tech
Portland Harbor memo required.
Superfund Site
Revised Approach to 7/20/2006 | LWG response to EPA
Determining comments was

Background for the
Portland Harbor
Superfund Site

submitted on 7/14/2006.
Further discussion with
EPA is required before
the tech memo can be
revised.

Process for Delineating
the Extent of
Contamination
Upstream and
Downstream of the ISA

The approach for
Delineating the Extent
of Contamination
Upstream and
Downstream of the ISA
will be provided in the
Draft Rl Report
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable

with EPA, the LWG
proposed deleting this
deliverable. The LWG
has not heard back from
EPA on this proposal.

Deliverable? Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting

Ecological Risk Assessment

comments on Food Web
Modeling Report:
Evaluating Trophic
Trace and the Arnot and
Gobas Models for
Application to the
Portland Harbor
Superfund Site

Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; 11/8/2005
Risk Evaluation (PRE) EPA comments received
4/28/2006, a revised
PRE is not required
Bioassay Data Report 4/15/2005 | Submitted 4/8/2005 6/7/2005; EPA
comments not
anticipated
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; 5/16/2006
Assessment EPA comments received
Interpretation Report 7/6/2006
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; 1/3/2006
Report: Evaluating EPA comments received
Trophic Trace and the 3/10/2006
Arnot and Gobas
Models for Application
to the Portland Harbor
Superfund Site
Response to EPA 4/21/2006 | Submitted 4/21/2006
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
Revised Ecological 5/26/2006 | Submitted 5/25/2006; 7/9/2006; delay
Water Screening Levels directive EPA in receipt of
comments received EPA comments
9/15/2006, and a or approval of
correction to the xylene | this submittal
AWQC on 9/27/06. will impact the
Additional revisions project schedule
were submitted on
10/13/2006.
Feasibility Study
2003 Sediment Stake 4/16/2004 | Submitted EPA comments
Results Report not anticipated
Draft Disposal Site 7/12/2004 | Submitted 9/10/2004;
Inventory Preliminary project schedule
Screening Report not yet
impacted by
lack of
comments on
this submittal
Facility Siting Re- TBD, Work In a 2/8/2006 meeting,
Screen Report Plan EPA stated that it agreed
submittal to delete this
deadline is deliverable.
3/14/2005
Literature Survey of October 2007 | Submitted 10/31/2007 Jan-08
Treatability Studies
Mobility Testing FSP March 2008 | A preliminary technical

memo proposal for
mobility testing was
submitted to EPA on
December 11, 2007.
Comments from EPA
were received on
January 24, 2008. EPA
requested a 30 day
turnaround for the FSP.
LWG has asked EPA for

60 days.

1C08-0003
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments | EPA
Deadline® Comments
Target Date
Mobility Testing QAPP April 2008 | see previous item
Side-scan Sonar FSP January 2008 | Submitted 1/18/08

General Field/Data/RI Reporting

Validated Analytical 90 days
Results following

completion

of each

sampling

activity
Round 2 Surface 1/4/2005 | Submitted 3/7/2005; EPA
Sediment Field comments not
Sampling Report anticipated
Round 2A Subsurface 1/10/2005 | Submitted 3/11/2005; EPA
Sediment Field comments not
Sampling Report anticipated
Round 2A Event 1 1/31/2005 | Submitted 4/1/2005; EPA
Surface Water Field comments not
Sampling Report anticipated
Round 2A Winter 2005 5/16/2005 | Submitted 7/15/2005; EPA
Surface Water Field comments not
Sampling Report anticipated
Round 2A Summer 2005 9/19/2005 | Submitted 11/19/2005;

Surface Water Field
Sampling Report

EPA comments
not anticipated
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments | EPA
Deadline® Comments
Target Date
Round 2 Subyearling 7/18/2005 | Submitted 7/18/2005 9/16/2005; EPA
Chinook Tissue comments not
Collection Field anticipated
Sampling Report
Round 2 Multiplate 11/23/2005 | Submitted 11/23/2005 1/13/2006; EPA
Tissue Field Sampling comments not
Report anticipated
Draft Round 2 Sediment 7/15/2005 | Submitted 7/15/2005 9/13/2005; EPA
Site Characterization comments not
Summary Report anticipated
Draft Round 2 Surface 10/17/2005 | Submitted 10/17/2005 12/16/2005;
Water Data Report for EPA comments
November 2004 and not anticipated
March 2005 Sampling
Events
Round 2B Subsurface 12/28/2005 | Submitted 12/29/2005 2/24/2006; EPA
Sediment Field comments not
Sampling Report anticipated
Round 2 Transition 1/31/2006 | Submitted 1/31/2006 4/3/2006; EPA
Zone Water Field comments not
Sampling Report anticipated
Round 2 Benthic 2/20/2006 | Submitted 2/20/2006 4/21/2006; EPA
Invertebrate Field comments not
Sampling Report anticipated
Round 2 Surface Water 4/24/2006 | Submitted 4/24/2006 6/23/2006
Site Characterization
Summary Report
Round 2 Juvenile 3/31/2006 | Submitted 3/31/2006 5/29/2006; EPA

Chinook Tissue Data
Report

comments not
anticipated
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
Round 2A Surface 4/10/2006 | Submitted 4/10/2006 6/9/2006; EPA
Sediment PCB comments not
Congeners Data Report anticipated
Round 2A Archived 5/5/2006 | Submitted 5/8/2006 7/7/2006; EPA
Subsurface Sediment comments not
Data Report anticipated
Round 2B Subsurface 5/22/2006 | Submitted 5/22/2006 7/21/2006; EPA
Sediment Data Report comments not
anticipated
Round 2 Multiplate 6/12/2006 | Submitted 6/12/2006 8/11/2006; EPA
Invertebrate Tissue comments not
Data Report anticipated
Round 2 6/19/2006 | Submitted 6/19/2007 10/2/2006; EPA
Hydrodynamic/Sediment comments not
Transport Modeling anticipated
Data Collection Field
Sampling Report
Round 2 Benthic Tissue 9/6/2006 | Submitted 9/6/2006 11/6/2006; EPA
and Sediment Data comments not
Report anticipated
Round 2 Transition 8/7/2006 | Submitted 8/7/2006 11/6/2006
Zone Water Site
Characterization
Summary Report
Comprehensive Round 2/21/2007 | Submitted 2/21/2007 EPA written
2 Site Characterization comments on
Summary and Data full report
Gaps Analysis Report anticipated by
January 2008
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date

ROUND 3

SURFACE WATER

Round 3 January 2006 3/22/2006 | Submitted 3/27/2006 5/22/2006; EPA
High-flow Event Surface comments not
Water Field Sampling anticipated
Report

Round 3 January 2006 10/23/2006 | Submitted 10/23/2006 12/22/2006;
Surface Water Sampling EPA comments
Event Data Report not anticipated
Round 3A September 12/8/2006 | Submitted 12/8/2006 2/6/2007; EPA
2006 Low-flow Event comments not
Surface Water Sampling anticipated
Field Sampling Report

Round 3A November 1/15/2007 | Submitted 1/15/2007 3/16/2007; EPA
2006 Stormwater Runoff comments not
Event Surface Water anticipated
Sampling Field

Sampling Report

Round 3A 2007 High 5/9/2007 | Submitted 04/30/07 TBD; EPA
Flow Surface Water comments not
Field Sampling Report anticipated
Round 3A Surface 5/21/2007 | Submitted 5/21/2007 TBD; EPA
Water Data Report for comments not
September 2006 Low- anticipated
flow Event add

November 2006

Stormwater Runoff

Event

Round 3A 2007 High October 2007 | Submitted 10/15/2007 TBD; EPA
Flow Surface Water comments not
Data Report anticipated
1C08-0003
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
TZW
Gunderson TZW Field August 2007 | Submitted 08/16/07; EPA comments
Sampling Plan revised Tech Approach | received on
memo submitted 9/20/2007; EPA
10/10/2007 approval on
revised FSP
received on
10/11/07
Round 3 Gunderson December | Submitted 12/21/07 TBD: EPA
TZW Field Sampling 2007 comments not
Report anticipated
BIOTA
Revised FSP: Round 3 12/22/2006 | Submitted 12/22/2006; 1/22/2007
Sampling for Pre- approved by EPA with
Breeding White conditions on 2/15/2007
Sturgeon (Acipenser
transmontanus) Tissue
Round 3 Lamprey 12/15/2006 | Submitted 12/15/2006 2/16/2007; EPA
Ammocoete Tissue comments not
Collection Field anticipated
Sampling Report
Round 3 Sturgeon Field 5/7/2007 | Submitted 05/07/07 TBD; EPA
Sampling Report comments not
anticipated
Round 3 Lamprey 4/6/2007 | Submitted 04/06/07 6/8/2007

Ammocoete Phase 1
Toxicty Testing Data
Report (and comment
responses)
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal [ Status/ Comments | EPA
Deadline? Comments
Target Date
Round 3 Lamprey Submitted 07/09/07; EPA comments
Toxicity Testing FSP response to comments received
Addendum submitted 08/10/07; 07/20/07; EPA
revised FSP and QAPP | approval
addenda submitted received
9/12/2007 08/17/07; EPA
comments on
revised
FSP/QAPP
addenda not
anticipated
Round 3 Biota Sampling 8/10/2007 | Submitted 08/10/07; EPA comments
FSP revised FSP submitted and conditional
10/26/2007 approval on
draft received
8/17/07; EPA
approval on
final FSP
received
12/3/07
Round 3B QAPP October 2007 | Submitted 10/31/07 EPA approval
Addendum 9 for Biota received
Sampling 12/3/07
Round 3 Lamprey August 2007 | Submitted 08/24/07 TBD; EPA
Ammocoete Tissue comments not
Testing Data Report anticipated
Juvenile Lamprey September | Submitted 09/12/07 TBD
Tissue Data 2007
Interpretation
Memorandum
Round 2 Mussels Data October 2007 | Submitted 10/1/2007
Report
Round 3 Phase 2 April 2008 | Data report within 120

Lamprey Toxicity
Testing Report

days of completion of
each phase of testing per
Phase 1 FSP.
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
Round 3B Biota Field February Planned for submittal
Sampling Report 2008 2/11/08
Round 3 Sturgeon Data 2/13/2008 | 90 days after tissue
Report sampling and analyses
per FSP. Final data
rec'd 11/13/07
STORMWATER
Round 3A Field 2/7/2007 | Submitted 2/7/2007;
Sampling Plan: approved by EPA on
Stormwater Sampling 2/15/2007 with
comments.
Round 2 QAPP 2/7/2007 | Submitted 2/7/2007;
Addendum 8: Round 3A approved by EPA on
Stormwater Sampling 2/15/2007 with
comments.
Round 3A Upland December | Submitted 12/05/07 1/31/2008
Stormwater Field 2007
Sampling Report
Round 3A Stormwater November | Submitted 11/2/07 Approved by
FSP Addendum 2007 EPA 11/6/07
Stormwater Field 6/15/2008
Sampling Report
Stormwater Site TBD
Characterization
Summary Report
Stormwater Loading None TBD

Estimate Methods
Report
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA

Deadline? Comments
Target Date

SEDIMENT

Round 3A Sediment 4/9/2007 | Submitted 04/09/07 TBD; EPA

Upstream / Downstream comments not

Field Sampling Report anticipated

Round 3B Field Submitted 5/4/2007 TBD;

Sampling Plan:

Sediment Sampling and

Benthic Toxicity Testing

Upriver and Multhomah Submitted 5/25/2007 TBD

Channel Sediment

Evaluation and Field

Sampling PlanTechnical

Approach

Draft Round 3B Surface Submitted 5/25/2007 TBD

and Core Sediment FSP

Preliminary Technical

Memorandum

Draft Round 3B Erosion | August 2007 | Submitted 8/29/07 TBD

Core Sediment FSP

Technical Memornadum

Round 3A Sediment 8/6/2007 | Submitted 7/30/07 TBD; EPA

Upstream / Downstream comments not

Data Report anticipated

Round 3A Sediment November | Submitted 11/16/07

Radioisotope Data 2007
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WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA
Comments
Target Date

Round 3B
Comprehensive
Sediment and Bioassay
Testing Field Sampling
Plan

November
2007

Submitted 11/5/07;
submitted revised maps,
tables, App. A-11 (Hist.
Rd) 12/17/07

11/9/07
conditional
approval

Round 3B QAPP
Addendum 10 for
Sediment Sampling

November
2007

Submitted 12/17/07

Round 3B
Comprehensive
Sediment and Bioassay
Testing Field Sampling

Report

March 2008

Planned for submittal

3/16/08

SEDIMENT TRAP (IN-

RIVER)

Round 3A Sediment
Trap Sampling Quarter
1 Field Report

April 2007

Submitted 04/16/07

TBD; EPA
comments not
anticipated

Round 3A Sediment
Trap Sampling Quarter
2 Field Report

August 2007

Submitted 08/07/07

TBD; EPA
comments not
anticipated

Round 3A Sediment
Trap Sampling Quarter
3 Field Report

October 2007

Submitted 10/25/2007

Round 3A Sediment
Trap Sampling Quarter
4 Field Report

January 2008

Submitted 1/24/08

Sediment Trap Data
Report

5/7/2008

6/30/2008
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WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments | EPA
Deadline? Comments
Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model response to comments received
Development and Data being prepared by the 10/15/07
Gaps Identification LWG
Report
F&T Surface Sediment December | Submitted 12/10/07 EPA comments
FSP — Addendum to 3B 2007 received 1/2/08.
Sediment FSP 1/16/08 LWG
agreed with
EPA not to
perform the
sampling
Cultural Resources
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not
time-critical at
this point in the
project
Notes:

! . Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of

AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of

AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all
final documents are due to EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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